


Wall Performance Requirements
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Schedule V1

BASE CONTRACT Start End

RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017
Solicit Phase 1 RFP Wednesday, March 08, 2017 Monday, March 20, 2017
SSEB Downselect Monday, March 20, 2017 Sunday, March 26, 2017
Issue Advisory Letters Sunday, March 26, 2017 Wednesday, March 29, 2017
Solicit Phase 2 RFP Wednesday, March 29, 2017 Friday, April 28, 2017
Site Visit - Contractors Wednesday, April 12, 2017 Thursday, April 13, 2017
Technical Evaluation (SSEB) Friday, April 28, 2017 Friday, May 05, 2017
Board Report Complete / SSA Decision Friday, May 05, 2017 Monday, May 08, 2017
Contract Document Development Monday, May 08, 2017 Monday, May 15, 2017
Final legal review Monday, May 15, 2017 Tuesday, May 16, 2017
Congressional Notification Monday, May 15, 2017 Saturday, May 20, 2017
Award Monday, May 22, 2017 Monday, May 22, 2017
Kick-off Meeting Tuesday, May 30, 2017 Wednesday, May 31, 2017
Construction Wednesday, May 31, 2017 Friday, June 30, 2017
Prototype Complete Friday, June 30, 2017 Friday, June 30, 2017
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Duration
(days)

Responsible 
Party

Assumptions

1.5 BPAM
4 OCC/BPAM OFAM, Procurement OCC
1 PMO/IPT Wall IPT

15 Budget
12 PROC
6 PMO Advisory down-select (confidence ratings) - Assume 10-12
3 PROC Issue RFP to all after Advisory Letters

30 PROC
1 PMO/CTR Coordinate with USBP / Procurement
7 BPAM Includes concurrent counsel
3 PMO
7 PROC
1 OCC concurrent with CN
5 PROC BSFIT D&D Funding
0 PROC Award on Monday  
1 CTR/BPAM 10 days req'd for bonding, plan and schedule to Gov @ Mtg

30 CTR
0 CTR

BW8 FOIA CBP 001610



Deliverables Perf. Period

Schedule & Plan (how to develop design analysis) Base
Report on design analysis, research, etc. Base
4 prototype designs sufficient for construction Base
Construction Cost Estimate (Prototypes) Base
Formal Presentation of Design & Research (Washington, DC) Base
Preparation of construction RFP documents (Prototypes) Base
RFP Support during adverstisement / Solicitation (Prototype) Base
RFP Support during construction (Prototype) Base

Construction Cost Estimate (BIS) New Contract
Preparation of construction RFP documents (BIS) New Contract
RFI Support during adverstisement / Solicitation (BIS) New Contract
RFI Support during construction (BIS) New Contract
follow on design (final design), 60, 90, 100% design (Design Standard) New Contract
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Due Date
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RFP Requirements
Typical TI Corridor in High Pedestrian Area

Existing primary fencing
Drag road
Fiber Optic Distributed Sensing (FODS)
Patrol Road
Lights 
RVSS cameras (that can view the entire TI corridor)
Secondary Wall (Requirements TBD)
Two-track road 

Wall Requirements

Characteristics/Alternatives to Be Considered By A/E Relative to Prototype
Concrete design-structural
Anti-dig options
Anti-climb features
Surface drainage features
Visibility options
Aesthetic alternatives
Vandalism resistant
Construction and Life Cycle Costs
Constructability (includes transportation, materials availability)
Speed of construction
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Wall Performance Requirements
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Questions for the group:
1.                           
2.
3.
4.    
5.
6.
7.
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Schedule V1

BASE CONTRACT Start End

RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017
Solicit Phase 1 RFP Wednesday, March 08, 2017 Monday, March 20, 2017
SSEB Downselect Monday, March 20, 2017 Sunday, March 26, 2017
Issue Advisory Letters Sunday, March 26, 2017 Wednesday, March 29, 2017
Solicit Phase 2 RFP Wednesday, March 29, 2017 Friday, April 28, 2017
Site Visit - Contractors Wednesday, April 12, 2017 Thursday, April 13, 2017
Technical Evaluation (SSEB) Friday, April 28, 2017 Friday, May 05, 2017
Board Report Complete / SSA Decision Friday, May 05, 2017 Monday, May 08, 2017
Contract Document Development Monday, May 08, 2017 Monday, May 15, 2017
Final legal review Monday, May 15, 2017 Tuesday, May 16, 2017
Congressional Notification Monday, May 15, 2017 Saturday, May 20, 2017
Award Monday, May 22, 2017 Monday, May 22, 2017
Kick-off Meeting Tuesday, May 30, 2017 Wednesday, May 31, 2017
Construction Wednesday, May 31, 2017 Friday, June 30, 2017
Prototype Complete Friday, June 30, 2017 Friday, June 30, 2017
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Duration
(days)

Responsible 
Party

Assumptions

1.5 BPAM
4 OCC/BPAM OFAM, Procurement OCC
1 PMO/IPT Wall IPT

15 Budget
12 PROC
6 PMO Advisory down-select (confidence ratings) - Assume 10-12
3 PROC Issue RFP to all after Advisory Letters

30 PROC
1 PMO/CTR Coordinate with USBP / Procurement
7 BPAM Includes concurrent counsel
3 PMO
7 PROC
1 OCC concurrent with CN
5 PROC BSFIT D&D Funding
0 PROC Award on Monday  
1 CTR/BPAM 10 days req'd for bonding, plan and schedule to Gov @ Mtg

30 CTR
0 CTR
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Schedule V1

BASE CONTRACT Start End

RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017
Solicit  RFP (Phase 1) Wednesday, March 08, 2017 Monday, March 20, 2017
Design Concept Papers Due Monday, March 20, 2017 Monday, March 20, 2017
SSEB Downselect Monday, March 20, 2017 Sunday, March 26, 2017
Issue Advisory Letters Sunday, March 26, 2017 Wednesday, March 29, 2017
Solicit Phase 2 RFP Wednesday, March 29, 2017 Friday, April 28, 2017
Site Visit - Contractors Wednesday, April 12, 2017 Thursday, April 13, 2017
Technical Evaluation (SSEB) Friday, April 28, 2017 Friday, May 12, 2017
Board Report Complete / SSA Decision Friday, May 12, 2017 Monday, May 15, 2017
Contract Document Development Monday, May 15, 2017 Monday, May 22, 2017
Final legal review Monday, May 22, 2017 Tuesday, May 23, 2017
Congressional Notification Monday, May 22, 2017 Saturday, May 27, 2017
Award Monday, May 29, 2017 Monday, May 29, 2017
Kick-off Meeting Tuesday, June 06, 2017 Wednesday, June 07, 2017
Construction Wednesday, June 07, 2017 Friday, July 07, 2017
Prototype Complete Friday, July 07, 2017 Friday, July 07, 2017
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Duration
(days)

Responsible 
Party

Assumptions

1.5 BPAM
4 OCC/BPAM OFAM, Procurement OCC
1 PMO/IPT Wall IPT

15 Budget
12 PROC
0
6 PMO Advisory down-select (confidence ratings) - Assume 10-12
3 PROC Issue RFP to all after Advisory Letters

30 PROC
1 PMO/CTR Coordinate with USBP / Procurement

14 BPAM Includes concurrent counsel
3 PMO
7 PROC
1 OCC concurrent with CN
5 PROC BSFIT D&D Funding
0 PROC Award on Monday  
1 CTR/BPAM 10 days req'd for bonding, plan and schedule to Gov @ Mtg

30 CTR
0 CTR
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Schedule V1

BASE CONTRACT Start End
Duration

(days)
Responsible 

Party
RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017 3 OFAM
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017 4 OCC/OFAM
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017 1 PMO/IPT
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017 15 Budget
Solicit RFP Wednesday, March 08, 2017 Monday, March 20, 2017 12 PROC
Design Concept Papers Due Monday, March 20, 2017 Monday, March 20, 2017 0 CTR
SSEB Downselect Monday, March 20, 2017 Monday, April 03, 2017 14 PMO
Site Visit - Contractors Monday, April 17, 2017 Tuesday, April 18, 2017 1 PMO/CTR
Design Proposals Received Wednesday, May 03, 2017 Wednesday, May 03, 2017 0 PROC
Technical & Price Evaluation (SSEB) Wednesday, May 03, 2017 Wednesday, May 17, 2017 14 BPAM
ENV Waiver Signed & Published Monday, May 01, 2017 Monday, May 01, 2017 0 OCC/OGC
Board Report Complete / SSA Decision Wednesday, May 17, 2017 Saturday, May 20, 2017 3 PMO
Contract Document Development Saturday, May 20, 2017 Saturday, May 27, 2017 7 PROC
Final legal review Monday, May 29, 2017 Tuesday, May 30, 2017 1 OCC
Congressional Notification Monday, May 29, 2017 Saturday, June 03, 2017 5 PROC
Award Monday, June 05, 2017 Monday, June 05, 2017 0 PROC  
Kick-off Meeting Tuesday, June 13, 2017 Wednesday, June 14, 2017 1 CTR/OFAM
Construction Wednesday, June 14, 2017 Friday, July 14, 2017 30 CTR
Prototype Complete Friday, July 14, 2017 Friday, July 14, 2017 0 CTR

**NOTE: OFAM & OA will be building the additional timelines associated with the 14 miles today (3/2) and will include in the overall 
timeline discussion at tomorrow's Wall IPT

BW8 FOIA CBP 001624



Schedule V1

BASE CONTRACT Start End
Duration

(days)
Responsible 

Party
RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017 3 OFAM
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017 4 OCC/OFAM
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017 1 PMO/IPT
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017 15 Budget
Solicit RFP Wednesday, March 08, 2017 Monday, March 20, 2017 12 PROC
Design Concept Papers Due Monday, March 20, 2017 Monday, March 20, 2017 0 CTR
SSEB Downselect Monday, March 20, 2017 Monday, April 03, 2017 14 PMO
Site Visit - Contractors Monday, April 17, 2017 Tuesday, April 18, 2017 1 PMO/CTR
Design Proposals Received Wednesday, May 03, 2017 Wednesday, May 03, 2017 0 PROC
Technical & Price Evaluation (SSEB) Wednesday, May 03, 2017 Wednesday, May 17, 2017 14 BPAM
ENV Waiver Signed & Published Monday, May 01, 2017 Monday, May 01, 2017 0 OCC/OGC
Board Report Complete / SSA Decision Wednesday, May 17, 2017 Saturday, May 20, 2017 3 PMO
Contract Document Development Saturday, May 20, 2017 Saturday, May 27, 2017 7 PROC
Final legal review Monday, May 29, 2017 Tuesday, May 30, 2017 1 OCC
Congressional Notification Monday, May 29, 2017 Saturday, June 03, 2017 5 PROC
Award Monday, June 05, 2017 Monday, June 05, 2017 0 PROC  
Kick-off Meeting Tuesday, June 13, 2017 Wednesday, June 14, 2017 1 CTR/OFAM
Construction Wednesday, June 14, 2017 Friday, July 14, 2017 30 CTR
Prototype Complete Friday, July 14, 2017 Friday, July 14, 2017 0 CTR

**NOTE: OFAM & OA will be building the additional timelines associated with the 14 miles today (3/2) and will include in the overall 
timeline discussion at tomorrow's Wall IPT
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Schedule V1

BASE CONTRACT Start End
Duration

(days)
Responsible 

Party
RFP Development Tuesday, February 28, 2017 Friday, March 03, 2017 3 OFAM
RFP Review & Comments (internal) Friday, March 03, 2017 Tuesday, March 07, 2017 4 OCC/OFAM
RFP Review (Leadership) Tuesday, March 07, 2017 Wednesday, March 08, 2017 1 PMO/IPT
Reprogramming (Funding) Wednesday, March 01, 2017 Thursday, March 16, 2017 15 Budget
Solicit RFP Wednesday, March 08, 2017 Monday, March 20, 2017 12 PROC
Design Concept Papers Due Monday, March 20, 2017 Monday, March 20, 2017 0 CTR
SSEB Downselect Monday, March 20, 2017 Monday, April 03, 2017 14 PMO
Site Visit - Contractors Monday, April 10, 2017 Tuesday, April 11, 2017 1 PMO/CTR
Design Proposals Received Wednesday, May 03, 2017 Wednesday, May 03, 2017 0 PROC
Technical & Price Evaluation (SSEB) Wednesday, May 03, 2017 Wednesday, May 17, 2017 14 BPAM
ENV Waiver Signed & Published Monday, May 01, 2017 Monday, May 01, 2017 0 OCC/OGC
Board Report Complete / SSA Decision Wednesday, May 17, 2017 Saturday, May 20, 2017 3 PMO
Contract Document Development Saturday, May 20, 2017 Saturday, May 27, 2017 7 PROC
Final legal review Monday, May 29, 2017 Tuesday, May 30, 2017 1 OCC
Congressional Notification Monday, May 29, 2017 Saturday, June 03, 2017 5 PROC
Award Monday, June 05, 2017 Monday, June 05, 2017 0 PROC  
Kick-off Meeting Tuesday, June 13, 2017 Wednesday, June 14, 2017 1 CTR/OFAM
Construction Wednesday, June 14, 2017 Friday, July 14, 2017 30 CTR
Prototype Complete Friday, July 14, 2017 Friday, July 14, 2017 0 CTR

**NOTE: OFAM & OA will be building the additional timelines associated with the 14 miles today (3/2) and will include in the overall 
timeline discussion at tomorrow's Wall IPT
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Project Summary – FY17

• The “Prototype” project will include four to eight designs built in San Diego. 
– Each design will be assessed to determine what will be included in the standard wall design moving forward. 
– Once the assessments are complete, the prototypes will be removed. 
– This project is being executed by CBP.
– This project will be expensed 

• The fence replacement projects will be the removal of “legacy” fence and construction of steel 
bollard wall. 
– There are four projects to be executed with FY17 funding.
– These projects will be executed by the U.S. Army Corps of Engineers (USACE) and are funded via an Interagency 

Acquisition Agreement (IAA)
– These projects will result in capital assets

• The Rio Grande Valley Sector Gate Project will include the construction of 35 gates.
– This project will be executed by USACE and is funded via an IAA with FY17 funding
– This project will result in capital assets
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Project Summary – FY18

• The Rio Grande Valley Wall System projects will include the construction of 60 miles of wall system
– These projects are contingent on funding in FY18
– The wall system includes steel bollard wall, roads, lighting, surveillance technology, and fiber optic sensors
– This project will be executed by USACE and will be funded via an IAA
– FY17 work includes only planning activities. The proposed budget for FY18 would include funding for real estate 

acquisition and construction. 
– These projects will result in capital assets

• The San Diego Wall System project will include the construction of 14 miles of secondary wall
– This project are contingent on funding in FY18
– The wall system includes steel bollard wall, roads, lighting, surveillance technology, and fiber optic sensors
– This project will be executed by USACE and will be funded via an IAA
– FY17 work includes only planning activities. The proposed budget for FY18 would include funding for real estate 

acquisition and construction. 
– These projects will result in capital assets

SDC secondary ad
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Project Tracking and Capitalization Plan

• Utilizing lessons learned from the PF70, PF225, and VF300 projects, CBP has developed a detailed 
tracking process for project status and financial status.

• All wall capital projects will be executed by USACE via one IAA which will include a line for each 
project group. 
– RGV Gates
– RGV Wall Planning
– Replacement Projects

• CBP will track each project group via TRIRIGA (the CBP real property system of record). 

• CBP will track each project via the Facilities and Infrastructure Tracking Tool (FITT) which is a web-
based project management system. 

• As each project completes, it will be capitalized. This will result in numerous “partial” project 
capitalizations until each project grouping is complete. 

• As each existing fence segment is removed, the assets will be disposed. 

• Each project will submit a percent of completion (POC) report as required per CBP policy.

BW8 FOIA CBP 001630



















Phase 1 

Assumptions: Wall estimate includes construction at approximately M per mile including construction, real estate, environmental mitigation, and design.  
Additional refinement of the wall alignment will shift project lengths. Cost estimates included are a rough order of magnitude (ROM)

Phase 1A
Construction Type Length Cost Estimate Timeline
Planning and Surveys across the  Southwest Border - Ongoing

Vehicle Fence to Wall in El Paso
Construction Start: April 2017
Construction End: 3rd Qtr. 2017

Pedestrian Fence to Wall in Tucson
Construction Start: April 2017
Construction End: 3rd Qtr. 2017

Pedestrian Fence to Wall in El Centro
Construction Start: July 2017
Construction End: 1st Qtr. 2018

Primary Wall in San Diego 
Construction Start: Sept. 2017
Construction End: 2nd Qtr. 2018

New Primary Wall in El Paso In development 

TOTAL 
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Phase 2

• New Primary Wall
– Approximately 153 miles
– Estimated to cost $
– Various locations across the southwest border

• New Secondary Wall 
– Approximately 149 miles
– Estimated to cost 
– Various locations across the southwest border

• Pedestrian Fence to Wall
– Approximately 89 miles
– Estimated to cost $
– Various locations across the southwest border

• Vehicle Fence to Wall 
– Approximately 197 miles
– Estimated to cost $
– Various locations across the southwest border

• Time to complete is currently in development. It is estimated that the majority of the mileage will be complete in 
two years. However, some projects may take 3 years due to real estate.

Assumptions: Wall estimate includes construction at approximately $  per mile (except in RGV, LRT and BBT where the cost is $ M including construction, real estate, 
environmental mitigation, and design. Secondary wall includes M per mile for road construction between the walls.
Additional refinement of the wall alignment will shift project lengths. Cost estimates included are a rough order of magnitude (ROM) BW8 FOIA CBP 001640
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Phase 3

Assumptions: Wall estimate includes construction at approximately M per mile (except in RGV and LRT where the cost is M including construction, real estate, environmental 
mitigation, and design. Secondary wall includes M per mile for road construction between the walls.
Additional refinement of the wall alignment will shift project lengths. Cost estimates included are a rough order of magnitude (ROM)

• New Primary Wall
– Approximately 1,069 miles
– Estimated to cost $
– Various locations across the southwest border

• New Secondary Wall 
– Approximately 79 miles
– Estimated to cost $
– Various locations across the southwest border

• Pedestrian Fence to Wall
– Approximately 13 miles
– Estimated to cost $
– Various locations across the southwest border

• Vehicle Fence to Wall 
– Approximately 83 miles
– Estimated to cost $
– Various locations across the southwest border

• Time to complete is currently in development. It is estimated that the majority of the mileage will be complete in 
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Phase 1 

Assumptions: Wall estimate includes construction at approximately M per mile including construction, real estate, environmental mitigation, and design.  
Additional refinement of the wall alignment will shift project lengths. Cost estimates included are a rough order of magnitude (ROM)

Phase 1A

Sector Construction Type Length Cost Estimate Timeline

SW. B Planning and Surveys - $   Ongoing

EPT
Primary Wall $   In development 

Vehicle Fence to Wall $   Construction Start
Construction End:

SDC Primary Wall $   Construction Start
Construction End:

ELC Pedestrian Fence to Wall $   Construction Start
Construction End:

TCA Pedestrian Fence to Wall $   Construction Start
Construction End:

TOTAL $  
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Phase 3

Phase 3
Sector Construction Type Length Cost Estimate Timeline

BBT Primary Wall $     

In development. 
Estimated majority 

construction completion 
 
 

DRT Primary Wall $     

ELC Primary Wall $     

EPT Primary Wall $     

LRT Primary Wall $     

RGV Primary Wall $     

SDC Primary Wall $     

TCA

Primary Wall $     

Pedestrian Fence to Wall $     

Secondary Wall $     

Vehicle Fence to Wall $     

YUM Primary Wall $     

Vehicle Fence to Wall $     

TOTAL $   
Assumptions: Wall estimate includes construction at approximately M per mile (except in RGV and LRT where the cost is $ M including construction, real estate, environmental 
mitigation, and design. Secondary wall includes per mile for road construction between the walls.
Additional refinement of the wall alignment will shift project lengths. Cost estimates included are a rough order of magnitude (ROM)
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Rough Estimate
Estimate per Mile

Secondary
a)      30 foot Primary wall with anti-dig
        M per 1/4 mile

$        

•         Cameras 
        camera per mile

$        

•         Patrol road $        

•         Lights
     

$        

•         Fiber Optic Detection System (FODS) $        
•         Comms (TACCOM)
         per mile

$        

•         Gates for access to road in between Primary Wall and Primary Fence 
        Based on RGV Gate cost x 2

$        

c)       Road in between Primary Wall and Primary Fence  
        

$        

Real Estate for secondary $        
Construtio
TOTAL ESTIMATE PER MILE $         
 

265 miles $    
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Estimate per Mile
Primary

$    
iles of secondary fence - Tucson

$    
14 miles of BIS

$    
Laredo wall 
Based on Secondary fence request

$    

$    

$    

$    

$    

$    

$    

$    
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